Monday, August 01, 2016

2016 RESURFACING PROGRAM

DISTRICT 1
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 11 PROJECT  0171-0399
G 220 E+W  ENFIELD US 5 (ENFIELD ST) TO GEORGE 405 405 GALASSO 167451 6/7/2016  6/21/2016  7/17/2016 HANDWORK REMAINS
WASHINGTON RD 712012016 712912016
J2 20 WB  EAST GRANBY .08 MI E/O GRANBY RD TO .13 MI W/O 5.81 581  GALASSO 157851 3/18/2016  3/16/2016  4/24/2016  5/23/2016 EPOXY REMAINS
WINDSOR LOCKS BGN W/B OP |-91 41242016 5/12/2016  5/23/2016
WINDSOR
J3 401 N/B  WINDSOR LOCKS NB JCT W/B RT 20 TO .04 MI N/O 086 086 GALASSO 157851 3/18/2016  3/16/2016  4/24/2016  5/23/2016 EPOXY REMAINS
EAST GRANBY PARK RD(INC RAMPS) 4/21/2016 5/12/2016  5/23/2016
SECTION 11 PROJECT  0171-0419
A 6 E+W ANDOVER BUNKER HILL RD TO COLUMBIA TL 1.90 190  ALL STATES 165157 4/10/2016  3/18/2016  5/12/2016 6/8/2016 EPOXY REMAINS
B&W 4/19/2016 5/22/2016 6/8/2016
Al 6 E+W  COLUMBIA ANDOVER TL TO RT 66 324 324 TILCON 164846 4/10/2016  3/18/2016  4/24/2016  6/16/2016 EPOXY REMAINS
4/19/2016 5/9/2016  6/16/2016
C 30 N+S  SOUTHWINDSOR ROUTE 194 (SULLIVAN AVE) TO 1.66 166  GALASSO 166823 3/29/2016  5/18/2016  6/20/2016  6/30/2016  6/30/2016 EPOXY REMAINS
MANCHESTER TL 6/13/2016 6/27/2016  6/30/2016  6/30/2016
C1 194 E+W  SOUTH WINDSOR RT 74 (ELLINGTON RD) TO RT 30 0.61 061  GALASSO 166823 6/7/2016  5/18/2016  6/20/2016 EPOXY REMAINS
(ELLINGTON RD) 6/13/2016 6/27/2016
D 75 N+S  WINDSOR RTE 159 (BROAD ST) TO END OP 517 GALASSO 167505 3712016 7/612016  8/8/2016 PREP IN PROG
FARMINGTON RIVER
E 159 N+S  WINDSOR HARTFORD TL TO ROUTE 218 264 264  GALASSO 165431 3/1/2016  3/21/2016  5/23/2016 6/3/2016 6/6/2016 EPOXY REMAINS
(PUTNUM MEMORIAL HWY) 5/4/2016 5/26/2016 6/3/2016 6/6/2016
F 171 E+W  UNION ROUTE 190 (BUCKLEY HWY) TO 3.01 301  ALL STATES 165932 3/15/2016  4/20/2016  5/31/2016  6/13/2016  6/13/2016 EPOXY REMAINS
RINDGE RD 5/25/2016 6/9/2016  6/13/2016  7/22/2016
G 191 N+S  EAST WINDSOR SCANTIC ROAD TO BGN OVLP 3.08 GALASSO 6/30/2016 PREP IN PROGRESS
ROUTE 140
H 502 E+W  MANCHESTER EAST HARTFORD TL TO US 6 & US 44 PPD TO 2017
(CENTER ST)
I 517 N+S  EAST HARTFORD ROUTE 2 TO 516EB (WILLOW ST EXT) 1.85 1.85  TILCON 165427 3/14/2016  3/31/2016  5/15/2016  5/25/2016 EPOXY REMAINS
5/15/2016 5/20/2016  5/26/2016
1 516 E+W  EAST HARTFORD RIVERSIDE DR TO SR 517 (MAIN ST) 020 020  TILCON 165427 3/14/2016  3/31/2016  5/15/2016  5/25/2016 EPOXY REMAINS
5/15/2016 5/20/2016  5/26/2016
J 87 N+S  COLUMBIA ROUTE 66 (MIDDLETOWN RD) TO 279 279  TILCON 165277 4/30/2016  4/15/2016  6/1/2016  6/17/2016  6/22/12016 EPOXY REMAINS
ANDOVER TL 5/27/2016 6/9/2016  6/22/2016  7/12/2016
J1 87 N+S  ANDOVER COLUMBIATLTOUS 6 058 058  ALL STATES 165157 3/30/2016  4/15/2016  5/12/2016 6/8/2016  6/24/2016 INCIDENTALS IN
4/11/2016 5/22/2016 6/8/2016 PROGRESS
K 185 E+W  BLOOMFIELD SIMSBURY TL TORT 189 5.10 GALASSO 31142016 PREP IN PROG
WEST HARTFORD (BLOOMFIELD AVE)
L 8 N+S  VERNON END OVLP RT 30 TO WILSHIRE RD # 1 260 260 GALASSO 164930 3/10/2016  3/16/2016  5/31/2016  6/14/2016 7/7/2016 EPOXY REMAINS
5/20/2016 6/6/2016  6/15/2016  7/13/2016
SECTION 13 PROJECT  0171-0391
C 9 N+S  FARMINGTON .23 MI N/O NEW BRITIAN TL TO I-84 202 202 TILCON 164896 713/2015  3/23/2016  4/17/2016  4/28/2016  4/28/2016 EPOXY REMAINS
EB&WB (INC RAMPS) 411212016 412712016 4/28/2016  4/28/2016




Monday, August 01, 2016

2016 RESURFACING PROGRAM

DISTRICT 1
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 13 PROJECT  0171-0400
L 147 N+S  DURHAM RT 17 (MAIN ST) TO BGN OVLP RT 157 206 206 AMERICAN 165264 311/2016  3/30/2016  4/13/2016  4/20/2016  4/20/2016 EPOXY REMAINS
MIDDLEFIELD 4712016 4/19/2016  4/20/2016  4/20/2016
SECTION 13 PROJECT  0171-0420
A 42 E+W  BETHANY RTE 69 (CARRINGTON RD) TO 2.21 221 08&G 166778 3/17/2016  5/17/2016  6/1/2016 6/6/2016 6/7/2016 HANDWORK+INCIDENTALS
PROSPECT CHESHIRE TL 5/26/2016 6/2/2016 IN PROG
A1 42 E+W  CHESHIRE PROSPECT TL TO SOUTH 1.13 113 TILCON 166811 3/17/2016  5/17/2016  6/7/2016 6/6/2016 6/7/2016 HANDWORK+INCIDENTALS
BROOKSVALE RD 5/26/2016 6/9/2016 IN PROG
C 70 E+W CHESHIRE ROUTE 10 (HIGHLAND AVE) TO 206 206 TILCON 164947 3/10/2016  3/23/2016  4/18/2016  4/25/2016  4/27/2016 INCIDENTALS IN PROG
CORTLAND CIR 4/6/2016 412212016 4/25/2016
D 8 EB  FARMINGTON EB-OP US6 & WB SR 531 TO UP OF 598 598  TILCON 166809 4/6/2016  6/1/2016  7/7/2016 8/1/2016 HANDWORK IN PROGRESS
WEST HARTFORD MAYFLOWER ST 6/29/2016 712112016
E 94 E+W  GLASTONBURY HEBRON AVE CON TO ROUTE 83 5.34 GALASSO 165426 5/2/2016  6/22/2016  7/17/2016 PAVE IN PROGRESS
(MANCHESTER RD) 7/15/2016
F 229 N+S  BRISTOL RONZO RD TO DR TO GOLD'S GYM 1.64 164  TILCON 166306 3/14/2016  6/16/2016  7/7/2016  7/21/2016 HANDWORK IN PROG
6/30/2016 71112016
G 322 E+W  SOUTHINGTON UP RTE 10 (CHESHIRE RD) TO ACC 2.73 TILCON 212212016 PREP IN PROG
CHESHIRE TO EB 1691
H 372 E+W  BERLIN SR 572 (WORTHINGTON RIDGE 804 804 TILCON 166810 4/8/2016  5/23/2016  6/12/2016  7/15/2016 HANDWORK IN PROG
CROMWELL ROAD) TO ACC TO SB ROUTE 9 6/7/2016 7/6/2016
| 423 E+W  FARMINGTON SOUTH ROAD TO DR TO STATE HWY 0.31 031  TILCON 166809 4162016 6/1/2016  7/21/2016 EPOXY REMAINS
GARAGE 7/21/2016 712112016
J 555 E+W  NEWBRITAIN RTE 372 (CORBIN AVE) TO MAIN ST #1 1.46 TILCON 3/23/2016 PREP IN PROG
K 910 N+S  GLASTONBURY ENTRANCE TO MAINTENANCE 009 009 GALASSO 165426 71412016 6/22/2016  7/21/2016 EPOXY REMAINS
GARAGE TO RTE 94 7/15/2016 71222016
L 66 E+W MIDDLETOWN .03 MI W/O ENT TO MIDDLETOWN 2.31 AMERICAN 167413 3/11/2016  6/13/2016  7/31/2016 PAVE IN PROG
PLAZA TO .03 MI W/O RT 3 7/20/2016
M 84 EB  EASTHARTFORD .03 MI EO EB-UP TR 827 TO .16 M WO 278 278  TILCON 166123 31712016 5/2/2016  5/16/2016 5/26/2016 EPOXY REMAINS
EB EX TO SR518 5/15/2016 5/25/2016 5/27/2016
N 160 E+W  ROCKY HILL BGN OP SB I-91 (C.COLUMBUS HWY) 2.41 TILCON 168520 5/18/2016  7/27/2016 PREP IN PROG
TO WEST BANK CONN RV
O 175 N+S  NEWINGTON RT 173 (WILLARD AVE) TO 1.60 TILCON 168537 5M11/2016  7/27/2016 PREP IN PROG

CONSTANCE LEIGH DR



Monday, August 01, 2016 2016 RESURFACING PROGRAM

DISTRICT 1
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
DISTRICT 1 TOTAL====> 89.32  60.12
DISTRICT TOTALS

DISTRICT| ========== > 89.32  60.12
DISTRICTII ========== > 7366 38.92
DISTRICTIl ========== > 7585 4513
DISTRICTIV ========== > 65.1 248

STATEWIDE VIP TOTAL ====> 89.32 60.12



Monday, August 01, 2016 2016 RESURFACING PROGRAM

DISTRICT 2
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 21 PROJECT  0172-0441
D 66 E+W  EASTHAMPTON EXIT FROM SHAWS TO NORTH MAIN 5.05 6/22/2016 PREP IN PROG
MARLBOROUGH ST; SP-2
SECTION 21 PROJECT  0172-0454
A 44 E+W  PUTNAM OP QUINEBAUG RIVER TO PEARL PPD TO 2017
AVE
C 49 N+S  VOLUNTOWN END OVLP RT138 TO RT 14A 8.22 ALL STATES 167353 3/22/2016  5/31/2016  7/19/2016 PAVE IN PROGRESS
STERLING (PLAINFIELD PIKE) 6/29/2016
D 8 N+S HEBRON RT207 (LEBANON RD) TO RT 66 1.81 AMERICAN 167414 3/31/2016  6/21/2016  8/3/2016 PREP COMPLETE
(MAIN ST) 6/21/2016
E 32 N+S  WINDHAM RT 203 (WINDHAM CENTER RD) TO 3.09 ALL STATES
SR661 (THREAD CITY XING)
F 8 E+W SALEM RT 85 (HARTFORD RD) TO RT 354 (EB) 2.65 AMERICAN 167412 3/23/2016  5/31/2016  7/22/2016  7/28/2016 PAVE AND HANDWORK IN
6/28/2016 PROG
G 17A N+S  PORTLAND RT 66 TO RT 17 (GLASTONBURY 377 377  TILCON 166689 3/15/2016  5/12/2016  6/13/2016  6/28/2016  7/11/2016 EPOXY REMAINS
TPKE) 6/3/2016 6/18/2016  7/12/2016  7/12/2016
H 12 N+S  KILLINGLY RT 6 TO MORIN AVE 1.16
I 6 EB  WINDHAM COVENTRY TL TO .01 MI W/O ACC 399 399  ALLSTATES 166720 3/23/2016  4/21/2016  6/14/2016  7/18/2016  7/21/2016 EPOXY REMAINS
MANSFIELD WBUS 6 5/3/2016 7/7/2016  7/19/2016 8112016
M 6 EB  COLUMBIA .01 MI WO EB RT 66 (MIDDLETOWN 1.71 171 TILCON 166690 3/23/2016  5/12/2016  5/23/2016 EPOXY REMAINS
COVENTRY RD) TO EB ACC FROM RT 32 5/12/2016 6/2/2016
J 637 E+W  COLCHESTER EXIT FR SB RT 11 TO RT 354 0.51
SECTION 21 PROJECT  0172-0457
A 395 N/B  KILLINGLY UP SQUAW ROCK RD TO UP DOG 452 AMERICAN 7/6/2016  6/23/2016  8/7/2016 PREP COMPLETE
HILL RD 7/15/2016
SECTION 23 PROJECT  0170-3365
K 32 N+S  NEWLONDON WILLIAMS ST TO SR 641 053 053  AMERICAN 166785 6/1/2016  6/20/2016 EPOXY REMAINS
(HUNTINGTON ST) THIN SURF 6/21/2016
SECTION 23 PROJECT  0172-0420
A1 N#S  CLINTON INDIAN RIVER BRIDGE #1888 049 019  TILCON 164426 5/3/2016  4/19/2016  5/3/2016 EPOXY REMAINS
5/3/2016 5/3/2016
SECTION 23 PROJECT  0172-0442
A1 N+S  OLDSAYBROOK RT 166 TO RT 154 NB; SP-2 1.33 133 AMERICAN 165292 412412016 4/5/2016  5/2/2016  5/16/2016 6/2/2016 EPOXY REMAINS

4/27/2016 5/8/2016  5/25/2016 6/9/2016



Monday, August 01, 2016

2016 RESURFACING PROGRAM

DISTRICT 2
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
G 1 N+#S OLDLYME HALLS RD TO OLD LYME FIRE DEPT 253 253  AMERICAN 165262 3/29/2016  4/5/2016  4/28/2016  5/23/2016  5/24/2016 EPOXY REMAINS
3/29/2016 5/9/2016  5/23/2016  7/25/2016
H 234 E+W  NO.STONINGTON RT 27 TO BGN OP SB |-95; SP-2 2.41 241 ALL STATES 164794 3/10/2016  3/31/2016  4/19/2016  4/28/2016 5/5/2016 EPOXY REMAINS
4/18/2016 4/28/2016  5/12/2016  6/10/2016
SECTION 23 PROJECT  0172-0455
A 148 E+W  CHESTER PELTON HILL RD TO WEST BANK OF 1.73 AMERICAN
CTRIVER
C 1 N+#S GROTON SR 649 (SOUTH RD) TO CON RT 215 1.56 156  TILCON 165849 4111/2016  5/19/2016  6/19/2016  6/24/2016  6/29/2016 EPOXY REMAINS
6/10/2016 6/23/2016  6/24/2016  6/29/2016
D 97 N+S  NORWICH RT 12 TO OLD CANTERBURY TPKE # 2.80
2
E 95 N+S  EASTLYME UP US 1 (BOSTON POST RD) TO NEW 898 898  TILCON 165891 4/28/2016  4/19/2016  6/2/2016 EPOXY REMAINS
WATERFORD LONDON TL 6/16/2016 712112016
F 153 N+S  ESSEX WESTBROOK TL TO RT 154 225 225  TILCON 166729 4/20/2016  6/1/2016  7/12/2016  7/19/2016 HANDWORK IN PROGRESS
71712016 7/18/2016
G 165 E+W  GRISWOLD ROUTE 201 TO ROUTE 138 205 205 AMERICAN 165028 302212016 3/31/2016  4/20/2016  4/27/2016  5/16/2016 EPOXY REMAINS
VOLUNTOWN 4/14/2016 412712016 5/16/2016  5/25/2016
H 148 E+W  KILLINGWORTH DR TO VENWOOD LAKE TO RT 81 3.20 AMERICAN 166790 4/111/2016  6/30/2016  8/6/2016 PREP IN PROG
| 395 NB  LISBON END OP SHETUCKET RIVER TO N/B 762 762  TILCON 166808 6/3/2016  6/1/2016  7/11/2016 HANDWORK REMAINS
GRISWOLD EXIT TO RT201 (INCL RMPS) 71712016 7/30/2016
DISTRICT 2 TOTAL====> 73.66  38.92
DISTRICT TOTALS
DISTRICT| ========== > 89.32  60.12
DISTRICTII ========== > 7366  38.92
DISTRICTII ========== > 75.85  45.13
DISTRICTIV ========== > 65.1 248
STATEWIDE VIP TOTAL ====> 16298  99.04



Monday, August 01, 2016

2016 RESURFACING PROGRAM

DISTRICT 3
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 31 PROJECT 0170-3365
H 91 NB  NEWHAVEN NB EXIT TO TRUMBULL ST TO NB- 0.70 070  AMERICAN 165266 4172016 4/29/2016 5/9/2016 THIN SURF; FIELD REVIEW
BGN OP US 5, AMTRAK 4/30/2016 5/16/2016 REMAINS
H1 91 SB  NEWHAVEN SB-END OP US 5, AMTRAK TO .02 M 1.87 1.87  AMERICAN 165266 417/2016 41272016 5/9/2016 THIN SURF; FIELD REVIEW
N/O END OP RT 17 42912016 5/16/2016 REMAINS
SECTION 31 PROJECT 0173-0450
C 91 SB  WALLINGFORD .34 MI S/O UP NEW ROCK HILL RD TO 5.88 588  TILCON 165329 3/31/2016  4/7/2016  5/15/2016  6/20/2016 6/6/2016 BACKFILL REMAINS
MERIDEN TL (INC RMPS) 4/7/2016 6/2/2016  7/26/2016
SECTION 31 PROJECT 0173-0473
A 40 N+S  NORTHHAVEN NB-BGN OP HTFD TPKE TO RTE 10 3.77 3.77  TILCON 164632 3/3/2016  3/17/2016  4/17/2016  5/19/2016 5/3/2016 FIELD REVIEW REMAINS
(WHITNEY AVE) (INC RAMPS) 4/17/2016 4/28/2016  5/19/2016 5/9/2016
C 740 N+S BRANFORD TL TO RTE 80 (FOXON 0.73 TILCON 165500 4/11/2016  6/6/2016  8/10/2016 PREP IN PROG
NORTH BRANFORD RD)
D 103 N+S  NORTH HAVEN RTE 17 (MIDDLETOWN AVE) TO RTE PPD TO 2017 DUE TO
22 (CLINTONVILLE RD) UTILITY CONFLICT
E 22 E+W  NORTHBRANFORD E JCT RT17 (MIDDLETOWN AVE) TO 4.11 TILCON 165100 6/30/2016  6/6/2016  8/15/2016 PREP IN PROGRESS
.25 MIW/O RT80 & RT22
F 77 N+S  DURHAM GUILFORD TL TO RTE 17 (NEW 2.29 229  AMERICAN 165265 3/152016  5/5/2016  5/26/2016 6/7/2016 6/8/2016 FIELD REVIEW REMAINS
HAVEN) 4/14/2016 6/7/2016 6/9/2016  7/14/2016
G 243 E+W  NEWHAVEN WOODBRIDGE TL TO RTE 63 155 155  AMERICAN 166771 51132016 5/18/2016  6/23/2016 7/812016 7/5/2016 HANDWORK+INCIDENTALS
(WHALLEY AVE) 6/14/2016 6/30/2016 IN PROG
H 10 N+S  NEWHAVEN .10 MI N/O RTE34 (DERBY AVE) TO 1.42 142  AMERICAN 165339 4/14/2016  5/18/2016  6/19/2016 7/8/2016 7/5/2016  HANDWORK IN PROG
WEST PARK AV 5/5/2016 6/23/2016 71612016
I 10 N+S  HAMDEN .02MI S/0 MATHER ST TO .04MI S/O 3.21 TILCON 165334 6/9/2016  6/22/2016  8/11/2016 PREP COMPLETE
UP BIKE PATH ABAND RR 7/20/2016
J 5 N+S  WALLINGFORD WARD ST TO NORTH ST 1.14 TILCON 165693 5/24/2016
K 68 E+W CHESHIRE RTE 70 (S. MERIDEN RD) TO BGN OP 5.05 TILCON
WALLINGFORD AMTRAK & US 5 (01867)
L 114 N+S  ORANGE .08 MIN/O US 1 (BOSTON POST RD) 2.19 219 TILCON 165333 31612016 5/24/2016  6/27/2016  7/11/2016 7/5/2016 FIELD REVIEW REMAINS
TO WOODSIDE DR 6/13/2016 6/30/2016  7/12/2016 7/6/2016
M 22 E+W  HAMDEN RT10 (WHITNEY AV) TO BGN OVLP 2.33 233 AMERICAN 166728 4112016 5/18/2016  6/10/2016  6/22/2016 7/6/2016 BACKFILL IN PROGRESS
NORTH HAVEN US 5/W JCT US 5 STATE ST 6/6/2016 6/16/2016 71712016
SECTION 33 PROJECT 0170-3365
I 15 NB  NORWALK .01 MI S/O ACC FRRT 123 TO OP 0.81 081 0&G 165771 3/30/2016  4/11/2016  5/2/2016 5/9/2016 FIELD REVIEW REMAINS
SILVERMINE RV; THIN SURF 5/2/2016 5/4/2016 5/15/2016
M 0 NB  NORWALK RT 15 EXIT 40 OFF AND ON RAMPS; 0.24 024  0&G 165771 3/30/2016  4/11/2016  5/2/2016 5/9/2016 FIELD REVIEW REMAINS
THIN SURF 5/2/2016 5/4/2016 5/15/2016



Monday, August 01, 2016

2016 RESURFACING PROGRAM

DISTRICT 3
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
2 15 SB  NORWALK 14 MI'S/O UP COMSTOCK HILL RD 038 038 08G 165771 3/30/2016  4/11/2016  5/2/2016 5/9/2016 THIN SURF: FIELD REVIEW
TO OP SILVERMINE RV 5/2/2016 5/4/2016 5/15/2016 REMAINS
3 0 SB  NORWALK RT 15 EXIT 40 OFF AND ON RAMPS; 029 029 O08G 165771 3/30/2016  4/11/2016  5/2/2016 5/9/2016 FIELD REVIEW REMAINS
THIN SURF 5/2/2016 5/4/2016 5/15/2016
J 15 SB  NEW CANAAN .04 MIN/O UP RT 124 TO .25 MI N/O 1.20 120  0&G 165772 3/30/2016  4/11/2016  5/5/2016 5/9/2016 THIN SURF; FIELD REVIEW
UP MARVIN RIDGE RD 5/5/2016 5/15/2016 REMAINS
SECTION 33 PROJECT  0173-0446
K 108 N+S  SHELTON PINE ST TO .02 MI S/O MEADOW ST; 1.29 129  TILCON 164531 4/25/2016  4/12/2016  5/11/2016  5/24/2016  5/22/2016 FIELD REVIEW REMAINS
SP-2 5/11/2016 517/2016  5/24/2016  6/13/2016
SECTION 33 PROJECT  0173-0474
A 8 NB  BRIDGEPORT NB 195 TO.03MI S/O OP SR 711 8.81 086G 167617
TRUMBULL (HUNTINGTON TPKE) INC RMPS
C 95 N+S  BRIDGEPORT END OP BRDGPRT HRBR/LOC 529 529 0&G 165753 3/28/2016  5/25/2016  6/19/2016 7/10/2016 FIELD REVIEW REMAINS
RD/MTRO NO TO STRATFORD TL WATERS 5/5/2016 7/9/2016 7/18/2016
C1 95 N+S  STRATFORD BRIDGEPORT TL TO END OP 684 684  TILCON 164630 3/28/2016  3/11/2016  5/3/2016 5/26/2016 FIELD REVIEW REMAINS
CHURCH ST (INC RMPS) 5/5/2016 6/4/2016 71182016
D 124 N+S  NEW CANAAN S JCT LOGAN RD TO NEW YORK SL 1.19 119  08G 165764 3/18/2016  6/8/2016  7/21/2016  7/26/2016  7/24/2016 HANDWORK IN PROGRESS
WATERS 6/3/2016 71222016
E 57 N+S  WESTPORT RT 33 (WILTON RD) TO END OVLP RT 1.32 132 08G 165765 6/3/2016  6/3/2016  7/11/2016  7/25/2016  7/19/2016 HANDWORK+BF IN PROG
136 711112016 711512016
F 123 N+S  NEW CANAAN NORWALK TL TO RT 106 1.71 171 08G 165769 6/2/2016  6/8/2016  7/15/2016  7/26/2016  7/24/2016 HANDWORK IN PROG
(SILVERMINE RD) WATERS 7/15/2016 712012016
G 53 N+S  WILTON NORWALK TL TO RT 106 (CHESTNUT 153 08&G 165768 3/16/2016  6/8/2016  7/26/2016 PAVE IN PROG
HILL RD) WATERS 7/26/2016
H 59 N+S  FAIRFIELD SR726 JEFFERSON ST TO OLD OAK 239 239  TILCON 164799 412512016  4/19/2016  6/6/2016  6/23/2016  6/19/2016 FIELD REVIEW REMAINS
EASTON RD (OMIT LOG MI 3.78-3.85 61212016 6/11/2016  6/23/2016  7/22/2016
H1 726 E+W  FAIRFIELD RT 59 TO END STATE MAINTENANCE 018  0.18  TILCON 164799 412512016  4/19/2016  6/6/2016  6/23/2016  6/19/2016 FIELD REVIEW REMAINS
6/2/2016 6/11/2016  6/23/2016  7/22/2016
| 162 E+W  MILFORD .01 MIW/O FACTORY LA TO EELS 2.26 TILCON 165332 712/2016 71122016 8/28/2016 PREP COMPLETE
HILL RD (DE) 712112016
J 0 N+S  TRUMBULL RT 15 EXIT 52 SB RAMP TO RT 8 SB 112 08&G 712112016
AND RT108
J 0 N+S  TRUMBULL RT8 EXIT10 SB RAMP TO RT15 SB 045 08&G 71212016
K 736 E+W  MILFORD OLD FIELD LANE #1 TO RTE 162 2.31 TILCON 168519 7/21/2016  7/12/2016  8/8/2016 OMIT 2.30-2.93 DUE TO

(NEW HAVEN AVE)

UTIL. CONF/PREP




Monday, August 01, 2016 2016 RESURFACING PROGRAM

DISTRICT 3
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
DISTRICT 3 TOTAL====> 7585  45.13
DISTRICT TOTALS

DISTRICT| ========== > 89.32  60.12
DISTRICTII ========== > 7366 38.92
DISTRICTIl ========== > 7585 4513
DISTRICTIV ========== > 65.1 248

STATEWIDE VIP TOTAL ====> 238.83 14417



Monday, August 01, 2016

2016 RESURFACING PROGRAM

DISTRICT 4
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 41 PROJECT  0174-0396
A 4 E+W TORRINGTON CON FR SR 800 TO E JCT US 202; SP- 094 094 08G 165770 3/8/2016  4/20/2016  5/13/2016  5/23/2016  5/20/2016 EPOXY REMAINS
2 5/11/2016 5/18/2016  5/25/2016 6/1/2016
H 836 N+S  TORRINGTON RT 4 (EAST ELM ST) TO RT 202; SP-2 043 013 08G 165770 3/8/2016  4/20/2016  5/13/2016  5/23/2015  5/20/2016 EPOXY REMAINS
5/11/2016 5/18/2016  5/25/2016 6/1/2016
H1 837 N+S  TORRINGTON US 202 (EAST MAIN ST) TORT 4 005 005 0&G 165770 3/8/2016  4/20/2016  5/13/2016  5/23/2016  5/20/2016 EPOXY REMAINS
(EAST ELM ST); SP-2 5/11/2016 5/18/2016  5/25/2016  6/15/2016
SECTION 41 PROJECT  0174-0408
A 4 E+W  CORNWALL E JCT US TO RTE 125 (GRANGE HALL 341 341 086G 165767 3/30/2016  5/17/2016  6/1/2016  6/14/2016  6/14/2016 BACKFILL IN PROG
RD) 5/31/2016 6/13/2016  6/17/2016
C 44 E+W  SALISBURY W JCT RTE 41 (SHARON RD) TO 577 LANE 4/18/2016  5/25/2016  8/15/2016 PREP IN PROG
NORTH CANAAN TL
D 44 E+W  CANTON RTE 179 TO RTE 167 (WEST AVON 7.75 TILCON 167125 3/30/2016  5/25/2016  7/24/2016 PAVE IN PROGRESS
SIMSBURY RD) 7/6/2016
E 61 N+S  BETHLEHEM US 6 TO KASSON RD 481 TILCON 167229 5/31/2016  7/14/12016  8/2/2016 PREP IN PROG
F 179 N+S  BARKHAMSTED N JCT RTE 219 TO RTE20 438 438  GALASSO 165018 3/3/2016  4/20/2016  6/14/2016  7/11/2016 7/1/2016 INCIDENTALS IN PROG
HARTLAND 6/20/2016 7/5/2016  7/13/2016
G 800 N+S  LITCHFIELD RTE 118 TO BGN OVLP US 202 2.61 261 088G 165766 2/23/2016  4/20/2016  5/18/2016  5/26/2016  6/13/2016 INCIDENTALS IN PROG
TORRINGTON 5/18/2016 5/27/2016 6/2/2016
H 185 E+W  SIMSBURY RT 10 TO BLOOMFIELD TL 1.71 086G 167403 6/8/2016  8/2/2016 PREP IN PROGRESS
SECTION 43 PROJECT  0174-0397
K2 8 WB  MIDDLEBURY WATERBURY TL TO .02 MI E/O WB- 419 TILCON 155103 3/10/2016  4/14/12016  6/20/2016 MILL 2" PAVE 4", PAVE IN
END OP LONGMEADOW RD #1 6/19/2016 PROG
SECTION 43 PROJECT  0174-0409
A 6 E+W  DANBURY KENOSIA AVE (SB) TO JCT EB |-84 253 253  TILCON 164704 3/14/2016  5/4/2016  6/12/2016 7/6/2016  7/22/2016 INCIDENTALS IN PROG
5/20/2016 6/24/2016 7/6/2016
C 7 N+S  KENT NEW MILFORD TL TO RTE 341 446 086G 167248 3/7/2016  7/19/2016 PREP IN PROG
(MAPLE ST)
D 58 N+S REDDING RTE 107 (PUTNAM PARK RD) TO RTE 2.81 TILCON 167247 4/6/2016 8/19/2016 PREP IN PROG
BETHEL 302
E 67 E+W ROXBURY RT 317 TORT 172 468 468 08G 3/31/2016 51182016 6/14/2016  6/30/2016 INCIDENTALS REMAIN
WOODBURY 5/31/2016 6/29/2016  7/19/2016
SOUTHBURY
F 72 N+S  HARWINTON PLYMOUTH TL TO RTE 4 455 455  GALASSO 167339 3/8/2016  6/28/2016  7/13/2016  7/28/2016 HANDWORK IN PROGRESS
(BURLINGTON RD) 71122016 712212016
G 115 N+S  DERBY RTE 34 TO STATE ST (EB) 2.41 TILCON 164621 3/18/2016  4/21/2016 PREP COMPLETE
5/13/2016
H 486 E+W  SOUTHBURY RTE 188 TO ENT TO OXFORD 1.52 152 08G 166883 3/16/2016 51182016  6/30/2016  7/21/2016 INCIDENTALS REMAIN
OXFORD AIRPORT 6/8/2016 7/8/2016  7/21/2016



Monday, August 01, 2016

2016 RESURFACING PROGRAM

DISTRICT 4
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
I 53 N+S  REDDING N JCT RTE 107 TO BETHEL TL PPD TO 2017
J 34 E+W  NEWTOWN WASHINGTON ST TO RTE 111 5.81 TILCON 3/23/2016  8/10/2016 PREP IN PROG
MONROE
K 202 N+S  NEW MILFORD RT 7 TO SOUTH MAIN ST 0.58 08&G 167249 6/2/2016  7/19/2016  7/24/2016 PREP COMPLETE
6/2/2016
DISTRICT 4 TOTAL====> 6510  24.80
DISTRICT TOTALS

DISTRICT| ========== > 89.32  60.12

DISTRICTII ========== > 73.66  38.92

DISTRICTIl ========== > 7585 4513

DISTRICTIV ========== > 65.1 24.8

STATEWIDE VIP TOTAL ====> 303.93  168.97



